

UNCLASSIFIED

Exhibit P-40, Budget Line Item Justification: PB 2015 Army **Date:** March 2014

Appropriation / Budget Activity / Budget Sub Activity: 2031A: Aircraft Procurement, Army / BA 01: Aircraft / BSA 20: Rotary **P-1 Line Item Number / Title:** AA0005 / UH-60 Blackhawk M Model (MYP)

ID Code (A=Service Ready, B=Not Service Ready) :	Program Elements for Code B Items:						Other Related Program Elements:					
Resource Summary	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO#	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	To Complete	Total
Procurement Quantity (Units in Each)	509	100	70	79	-	79	71	70	104	86	Continuing	Continuing
Gross/Weapon System Cost (\$ in Millions)	8,902.897	1,660.388	1,227.035	1,356.546	-	1,356.546	1,297.948	1,391.866	1,541.520	1,485.914	Continuing	Continuing
Less PY Advance Procurement (\$ in Millions)	734.689	197.892	108.059	119.545	-	119.545	137.385	135.761	-	-	Continuing	Continuing
Net Procurement (P1) (\$ in Millions)	8,168.208	1,462.496	1,118.976	1,237.001	-	1,237.001	1,160.563	1,256.105	1,541.520	1,485.914	Continuing	Continuing
Plus CY Advance Procurement (\$ in Millions)	918.453	114.961	116.001	132.138	-	132.138	135.761	251.669	-	-	Continuing	Continuing
Total Obligation Authority (\$ in Millions)	9,086.661	1,577.457	1,234.977	1,369.139	-	1,369.139	1,296.324	1,507.774	1,541.520	1,485.914	Continuing	Continuing

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares (\$ in Millions)	-	-	-	-	-	-	-	-	-	-	-	-
Flyaway Unit Cost (\$ in Thousands)	-	-	-	-	-	-	-	-	-	-	-	-
Gross/Weapon System Unit Cost (\$ in Thousands)	17,490.957	16,603.880	17,529.071	17,171.468	-	17,171.468	18,280.958	19,883.800	14,822.308	17,278.070	Continuing	Continuing

The FY 2015 OCO Request will be submitted at a later date.

Description:

The UH-60 BLACK HAWK is a twin engine, single rotor helicopter that is designed to support the Army's air mobility doctrine for employment of land forces in the 21st century. The BLACK HAWK is used in the performance of the Air Assault, General Support, and Aeromedical Evacuation missions. It is designed to carry a crew of four and 11 combat-equipped troops, or an external load up to 9,000 pounds. It performs the missions of transporting troops and equipment into combat, resupplying the troops while in combat, and performing the associated functions of aeromedical evacuation, repositioning of reserves, and command and control.

Secondary Distribution		FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019
Army	Quantity	70	38	48	-	48	54	51	69	63
	Total Obligation Authority	1,126.767	661.627	833.279	-	833.279	976.740	1,091.948	1,024.516	1,105.738
ANG	Quantity	30	32	25	-	25	17	19	35	23
	Total Obligation Authority	450.690	573.350	424.680	-	424.680	319.584	415.826	517.004	380.176
AR	Quantity	-	-	6	-	6	-	-	-	-
	Total Obligation Authority	-	-	111.180	-	111.180	-	-	-	-
Total: Secondary Distribution	Quantity	100	70	79	-	79	71	70	104	86
	Total Obligation Authority	1,577.457	1,234.977	1,369.139	-	1,369.139	1,296.324	1,507.774	1,541.520	1,485.914

UNCLASSIFIED

Exhibit P-40, Budget Line Item Justification: PB 2015 Army **Date:** March 2014

Appropriation / Budget Activity / Budget Sub Activity: 2031A: Aircraft Procurement, Army / BA 01: Aircraft / BSA 20: Rotary **P-1 Line Item Number / Title:** AA0005 / UH-60 Blackhawk M Model (MYP)

Exhibits Schedule			Prior Years			FY 2013			FY 2014			FY 2015 Base			FY 2015 OCO			FY 2015 Total		
Title*	Exhibits	ID CD	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)
Item - A05002 / UH-60 BLACK HAWK (MYP)	P-5, P-5a, P-21		17,490.957	509	8,902.897	16,603.880	100	1,660.388	17,529.071	70	1,227.035	17,171.468	79	1,356.546	-	-	-	17,171.468	79	1,356.546
Total Gross/Weapon System Cost			17,490.957	509	8,902.897	16,603.880	100	1,660.388	17,529.071	70	1,227.035	17,171.468	79	1,356.546	-	-	-	17,171.468	79	1,356.546

*For Items, Title represents the Item Number / Title [DODIC].

Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:
 FY 2015 Base funding in the amount of \$1,369.139 million will procure 79 aircraft.

Note: By having a Multi-year contract versus 5 single year contracts yielded a 10.5% cost avoidance (\$503.8M) FY12 through FY16.

In accordance with section 1815 of the FY 2008 National Defense Authorization Act (P.L. 110-181), this item is necessary for use by the active and reserve components of the Armed Forces for homeland defense missions, domestic emergency responses and providing military support to civil authorities.

UNCLASSIFIED

Exhibit P-5, Cost Analysis: PB 2015 Army				Date: March 2014					
Appropriation / Budget Activity / Budget Sub Activity: 2031A / 01 / 20		P-1 Line Item Number / Title: AA0005 / UH-60 Blackhawk M Model (MYP)				Item Number / Title [DODIC]: A05002 / UH-60 BLACK HAWK (MYP)			

Resource Summary	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO#	FY 2015 Total
Procurement Quantity (<i>Units in Each</i>)	509	100	70	79	-	79
Gross/Weapon System Cost (<i>\$ in Millions</i>)	8,902.897	1,660.388	1,227.035	1,356.546	-	1,356.546
Less PY Advance Procurement (<i>\$ in Millions</i>)	734.689	197.892	108.059	119.545	-	119.545
Net Procurement (P1) (<i>\$ in Millions</i>)	8,168.208	1,462.496	1,118.976	1,237.001	-	1,237.001
Plus CY Advance Procurement (<i>\$ in Millions</i>)	918.453	114.961	116.001	132.138	-	132.138
Total Obligation Authority (<i>\$ in Millions</i>)	9,086.661	1,577.457	1,234.977	1,369.139	-	1,369.139

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares (<i>\$ in Millions</i>)	-	-	-	-	-	-
Gross/Weapon System Unit Cost (<i>\$ in Thousands</i>)	17,490.957	16,603.880	17,529.071	17,171.468	-	17,171.468

The FY 2015 OCO Request will be submitted at a later date.

Cost Elements	ID CD	Prior Years			FY 2013			FY 2014			FY 2015 Base			FY 2015 OCO			FY 2015 Total		
		Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)
Flyaway Cost																			
Recurring Cost																			
Airframes/CFE ^(†)		12,048.149	509	6,132.508	11,260.550	100	1,126.055	11,835.943	70	828.516	11,812.380	79	933.178	-	-	-	11,812.380	79	933.178
Engines/Accessories		671.114	1,018	683.194	708.670	200	141.734	728.029	140	101.924	740.063	158	116.930	-	-	-	740.063	158	116.930
Avionics (GFE)		-	-	313.147	-	-	76.915	-	-	41.959	-	-	59.151	-	-	-	-	-	59.151
Other GFE		-	-	216.498	-	-	30.764	-	-	21.646	-	-	24.436	-	-	-	-	-	24.436
ECO (All FLYAWAY Components)		-	-	185.924	-	-	41.755	-	-	33.286	-	-	37.725	-	-	-	-	-	37.725
Other Costs (Mission Equipment)		-	-	368.606	-	-	52.740	-	-	49.098	-	-	50.203	-	-	-	-	-	50.203
Tooling Equipment		-	-	96.702	-	-	2.069	-	-	0.009	-	-	1.085	-	-	-	-	-	1.085
Other Nonrecurring Cost		-	-	122.389	-	-	1.626	-	-	1.162	-	-	1.336	-	-	-	-	-	1.336
Peculiar Training Equipment		-	-	245.175	-	-	56.815	-	-	30.490	-	-	24.519	-	-	-	-	-	24.519
Publications/Tech Data		-	-	17.155	-	-	3.184	-	-	3.283	-	-	3.382	-	-	-	-	-	3.382
PM Administration		-	-	238.348	-	-	40.752	-	-	41.598	-	-	42.388	-	-	-	-	-	42.388
Fielding		-	-	283.251	-	-	85.979	-	-	74.064	-	-	62.213	-	-	-	-	-	62.213
<i>Subtotal: Recurring Cost</i>		-	-	8,902.897	-	-	1,660.388	-	-	1,227.035	-	-	1,356.546	-	-	-	-	-	1,356.546
<i>Subtotal: Flyaway Cost</i>		-	-	8,902.897	-	-	1,660.388	-	-	1,227.035	-	-	1,356.546	-	-	-	-	-	1,356.546
Gross/Weapon System Cost		17,490.957	509	8,902.897	16,603.880	100	1,660.388	17,529.071	70	1,227.035	17,171.468	79	1,356.546	-	-	-	17,171.468	79	1,356.546

UNCLASSIFIED

Exhibit P-5, Cost Analysis: PB 2015 Army **Date:** March 2014

Appropriation / Budget Activity / Budget Sub Activity: 2031A / 01 / 20	P-1 Line Item Number / Title: AA0005 / UH-60 Blackhawk M Model (MYP)	Item Number / Title [DODIC]: A05002 / UH-60 BLACK HAWK (MYP)
--	--	--

Secondary Distribution		FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO	FY 2015 Total
Army	Quantity	70	38	48	-	48
	Total Obligation Authority	1,126.767	661.627	833.279	-	833.279
ANG	Quantity	30	32	25	-	25
	Total Obligation Authority	450.690	573.350	424.680	-	424.680
AR	Quantity	-	-	6	-	6
	Total Obligation Authority	-	-	111.180	-	111.180
Total:	Quantity	100	70	79	-	79
Secondary Distribution	Total Obligation Authority	1,660.388	1,227.035	1,356.546	-	1,356.546

(t) indicates the presence of a P-5a

UNCLASSIFIED

Exhibit P-5a, Procurement History and Planning: PB 2015 Army **Date:** March 2014

Appropriation / Budget Activity / Budget Sub Activity: 2031A / 01 / 20	P-1 Line Item Number / Title: AA0005 / UH-60 Blackhawk M Model (MYP)	Item Number / Title [DODIC]: A05002 / UH-60 BLACK HAWK (MYP)
--	--	--

Cost Elements	O C O	FY	Contractor and Location	Method/Type or Funding Vehicle	Location of PCO	Award Date	Date of First Delivery	Qty <i>(Each)</i>	Unit Cost <i>(\$ K)</i>	Specs Avail Now?	Date Revision Available	RFP Issue Date
Airframes/CFE ^(†)		2013	Sikorsky Aircraft / Stratford CT	SS / FP	AMCOM	Dec 2012	Jun 2013	100	11,260.550	N		Jan 2010
Airframes/CFE ^(†)		2014	Sikorsky Aircraft / Stratford CT	SS / FP	AMCOM	Dec 2013	Jul 2014	70	11,835.943	N		Jan 2010
Airframes/CFE ^(†)		2015	Sikorsky Aircraft / Stratford CT	SS / FP	AMCOM	Dec 2014	Jul 2015	79	11,812.380	N		Jan 2010

Advance Procurement

CFE Airframe		2013	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Jan 2014	Jul 2015	39,000	0.909			
CFE Airframe		2014	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Feb 2014	Aug 2015	65,000	0.909			
CFE Airframe		2015	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Jan 2015	Jan 2015	47,000	0.909			
Auxiliary Power Unit		2013	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Jan 2014	Jul 2014	39,000	0.098			
Auxiliary Power Unit		2014	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Feb 2014	Aug 2014	65,000	0.098			
Auxiliary Power Unit		2015	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Jan 2015	Jan 2015	47,000	0.098			
Engines		2013	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Jan 2014	Mar 2015	78,000	0.744			
Engines		2014	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Feb 2014	Apr 2015	130,000	0.744			
Engines		2015	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Jan 2015	Jan 2015	94,000	0.744			
EGI		2013	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Jan 2014	Jan 2015	78,000	0.121			
EGI		2014	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Feb 2014	Feb 2015	130,000	0.121			
EGI		2015	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Jan 2015	Jan 2015	94,000	0.121			
Heads Up Display AVS-7		2013	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Jan 2014	Oct 2014	39,000	0.073			
Heads Up Display AVS-7		2014	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Feb 2014	Nov 2014	65,000	0.073			
Heads Up Display AVS-7		2015	See End Item P-5A/ NA / See End Item P-5A	Various	See End Item P-5A	Jan 2015	Jan 2015	47,000	0.073			

^(†) indicates the presence of a P-21

Remarks:
FY 2012 began the next five (5) year multi-year, multi-service contract for the H-60Ms.

UNCLASSIFIED

Exhibit P-5a, Procurement History and Planning: PB 2015 Army		Date: March 2014
Appropriation / Budget Activity / Budget Sub Activity: 2031A / 01 / 20	P-1 Line Item Number / Title: AA0005 / UH-60 Blackhawk M Model (MYP)	Item Number / Title [DODIC]: A05002 / UH-60 BLACK HAWK (MYP)

Delivery schedules appear to extend beyond the 12 month period for the following reasons:

Yearly procurements consist of UH-60M, HH-60M and supplemental aircraft. Each of the three are awarded on different contract line items. While each of these efforts deliver all of their aircraft within a 12 month span, they do not deliver within the same 12 month time period.

UNCLASSIFIED

Exhibit P-21, Production Schedule: PB 2015 Army **Date:** March 2014

Appropriation / Budget Activity / Budget Sub Activity: 2031A / 01 / 20 **P-1 Line Item Number / Title:** AA0005 / UH-60 Blackhawk M Model (MYP) **Item Number / Title [DODIC]:** A05002 / UH-60 BLACK HAWK (MYP)

Cost Elements <i>(Units in Each)</i>						Fiscal Year 2013												Fiscal Year 2014																	
O C C O	M F R #	FY	SERVICE	PROC QTY	ACCEPT PRIOR TO 1 OCT 2012	BAL DUE AS OF 1 OCT	Calendar Year 2013												Calendar Year 2014																
							O C T	N O V	D E C	J A N	F E B	M A R	A P R	M A Y	J U N	J U L	A U G	S E P	O C T	N O V	D E C	J A N	F E B	M A R	A P R	M A Y	J U N	J U L	A U G	S E P	B A L				
Airframes/CFE																																			
Prior Years Deliveries: 509																																			
1		2013	ARMY	100	-	100											9	1	6	4	4	6	6	6	6	6	6	6	6	5	-	-	3	26	
1		2013	NAVY (‡)	37	-	37											-	2	1	2	1	2	1	4	3	5	2	3	2	2	2	2	3	2	
1		2013	FMS (‡)	15	-	15											-	-	-	-	-	-	1	-	-	2	1	3	3	4	1	-	-	-	
1		2013	TOTAL	152	-	152											9	3	7	6	6	8	7	12	10	14	11	13	8	2	2	6	28		
1		2014	ARMY	70	-	70																													79
1		2014	NAVY (‡)	37	-	37																													37
1		2014	FMS (‡)	16	-	16																													12
1		2014	TOTAL	123	-	123																													128
1		2015	ARMY	79	-	79																													79
1		2015	NAVY (‡)	37	-	37																													37
1		2015	FMS (‡)	12	-	12																													12
1		2015	TOTAL	128	-	128																													128
							O C T	N O V	D E C	J A N	F E B	M A R	A P R	M A Y	J U N	J U L	A U G	S E P	O C T	N O V	D E C	J A N	F E B	M A R	A P R	M A Y	J U N	J U L	A U G	S E P	B A L				

UNCLASSIFIED

Exhibit P-21, Production Schedule: PB 2015 Army	Date: March 2014
--	-------------------------

Appropriation / Budget Activity / Budget Sub Activity: 2031A / 01 / 20	P-1 Line Item Number / Title: AA0005 / UH-60 Blackhawk M Model (MYP)	Item Number / Title [DODIC]: A05002 / UH-60 BLACK HAWK (MYP)
--	--	--

MFR Ref #	MFR Name - Location	Production Rates (Each / Month)			Procurement Leadtime (Months)							
		MSR	1-8-5	MAX	Initial				Reorder			
					ALT Prior to Oct 1	ALT After Oct 1	Mfg PLT	Total After Oct 1	ALT Prior to Oct 1	ALT After Oct 1	Mfg PLT	Total After Oct 1
1	Sikorsky Aircraft - Stratford CT	18.00	96.00	150.00	8	3	6	9	-	3	6	9

(‡) Delivery rows marked with this symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule. The first non-gray cell in the Delivery Schedule indicates the Contract Award Date.

Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest thousand). If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).

UNCLASSIFIED

Exhibit P-40, Advance Procurement Budget Line Item Justification: PB 2015 Army **Date:** March 2014

Appropriation / Budget Activity / Budget Sub Activity: 2031A: Aircraft Procurement, Army / BA 01: Aircraft / BSA 20: Rotary **P-1 Line Item Number / Title:** AA0005 / UH-60 Blackhawk M Model (MYP)

ID Code (A=Service Ready, B=Not Service Ready) :	Program Elements for Code B Items:						Other Related Program Elements:					
Resource Summary	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO#	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	To Complete	Total
Gross/Weapon System Cost (\$ in Millions)	918.453	114.961	116.001	132.138	-	132.138	135.761	251.669	-	-	Continuing	Continuing
Net Procurement (P1) (\$ in Millions)	918.453	114.961	116.001	132.138	-	132.138	135.761	251.669	-	-	Continuing	Continuing
Total Obligation Authority (\$ in Millions)	918.453	114.961	116.001	132.138	-	132.138	135.761	251.669	-	-	Continuing	Continuing

Description:

The Advance Procurement for the UH-60 BLACK HAWK contains funding for the airframe and engine contracts as well as funding for Government Furnished Equipment (GFE) to support the UH-60 aircraft and mission kit production. GFE (in addition to the engine) currently requiring advance procurement includes numerous communication, navigation, and Aircraft Survivability Equipment items procured by the Communications and Electronics Command (CECOM).

Exhibits Schedule		Prior Years			FY 2013			FY 2014			FY 2015 Base			FY 2015 OCO			FY 2015 Total			
Title*	Exhibits	ID CD	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)	Unit Cost (\$ K)	Qty (Each)	Total Cost (\$ M)
Item - A05002 / UH-60 BLACK HAWK (MYP)	P-10				918.453			114.961			116.001			132.138			-			132.138
Total Gross/Weapon System Cost					918.453			114.961			116.001			132.138			-			132.138

*For Items, Title represents the Item Number / Title [DODIC].

Note: Totals in this Exhibit P-40 set may not be exact or add due to rounding.

Justification:

FY 2015 procures long lead and Economic Order Quantities (EOQ) items such as T700-GE-701D engines and avionics components for the FY 2012-FY 2016 multiyear contract.

UNCLASSIFIED

Exhibit P-10, Advance Procurement Requirements Analysis (page 1 - Budget Funding Justification): PB 2015 Army					Date: March 2014		
Appropriation / Budget Activity / Budget Sub Activity: 2031A / 01 / 20			P-1 Line Item Number / Title: AA0005 / UH-60 Blackhawk M Model (MYP)			P-5 Number / Title: A05002 / UH-60 BLACK HAWK (MYP)	
ID Code (A=Service Ready, B=Not Service Ready) :							
First System (2015) Award Date: May 2005		First System (2015) Completion Date: June 2006			Interval Between Systems: 18 Months		
UH-60 BLACK HAWK (MYP)		Production Leadtime <i>(Months)</i>	Prior Years <i>(Each)</i>	FY 2013 <i>(Each)</i>	FY 2014 <i>(Each)</i>	FY 2015 <i>(Each)</i>	
Quantity			509	100	70	79	
Cost Element		When Rqd <i>(Months)</i>	Prior Years <i>(\$ M)</i>	FY 2013 <i>(\$ M)</i>	FY 2014 <i>(\$ M)</i>	FY 2015 <i>(\$ M)</i>	
Other							
CFE Airframe ^(†)		6	470.074	36.578	43.449	42.737	
Auxiliary Power Unit ^(†)		3	19.582	3.820	3.723	4.588	
Engines ^(†)		3	320.806	62.213	56.790	69.978	
EGI ^(†)		3	51.189	9.482	9.243	11.390	
Heads Up Display AVS-7 ^(†)		3	15.790	2.868	2.796	3.445	
<i>Total: Other</i>			<i>877.441</i>	<i>114.961</i>	<i>116.001</i>	<i>132.138</i>	
Total Advance Procurement/Obligation Authority			918.453	114.961	116.001	132.138	

UNCLASSIFIED

Exhibit P-10, Advance Procurement Requirements Analysis (page 2 - Budget Funding Justification): PB 2015 Army **Date:** March 2014

Appropriation / Budget Activity / Budget Sub Activity: 2031A / 01 / 20	P-1 Line Item Number / Title: AA0005 / UH-60 Blackhawk M Model (MYP)	P-5 Number / Title: A05002 / UH-60 BLACK HAWK (MYP)
--	--	---

ID Code (A=Service Ready, B=Not Service Ready) :

Cost Elements	QPA <i>(Each)</i>	FY 2015						Total Cost Request <i>(\$ M)</i>
		Production Leadtime <i>(Months)</i>	Unit Cost <i>(\$ K)</i>	Contract Forecast Date	2015 Qty <i>(Each)</i>	For FY		
Other								
CFE Airframe ^(†)	1	-	0.909	Jan 2015	47,000		42.737	
Auxiliary Power Unit ^(†)	1	-	0.098	Jan 2015	47,000		4.588	
Engines ^(†)	2	-	0.744	Jan 2015	94,000		69.978	
EGI ^(†)	2	-	0.121	Jan 2015	94,000		11.390	
Heads Up Display AVS-7 ^(†)	1	-	0.073	Jan 2015	47,000		3.445	
<i>Total: Other</i>							132.138	
Total Advance Procurement/Obligation Authority							132.138	

Description:
N/A

^(†) indicates the presence of Contract Data presented in the associated P-5 Item's P-5a exhibit.